

# Spalding to Pinchbeck Active Travel Improvements

## Phasing and traffic management plan

### Daytime Works

Phase 1 – From West Elloe Avenue to King’s Road (from mid-June to early September)

- One-way system northbound
- National Grid working within lane closure during west side works.
- Diversion route via West Elloe Avenue / Holbeach Road / A16 / A1157 / A15 / A151 / Winsover Road / Bond Street Court / King’s Road

Phase 2 – From West Elloe Avenue to Park Road (late July to early September))

- Multi-way temporary traffic signals
- Park Road closed 24/7 due to proximity to level crossing
- Diversion route via Pinchbeck Road / Kings Road / Bond Street Court / Winsover Road / Park Road, and vice versa

Phase 3 – From Park Road to Woolram Wygate (early September to late October)

- Multi-way temporary traffic signals on Pinchbeck Road
- Woolram Wygate closed 24/7 due to proximity to level crossing
- Candent Gas working within closure
- Diversion route via Park Road / Park Close / Woolram Wygate, and vice versa

Phase 4 – From Hospital Road to Woolram Wygate (early September to early December)

- One-way system northbound
- Access to hospital from the north maintained
- Diversion route via Pinchbeck Road/ Spalding Road / Wardentree Lane / A16 / Holbeach Road / West Elloe Avenue

Phase 5 – Hospital Road junction (late October to mid-December)

- Multi-way temporary traffic signals
- Access to hospital from the north maintained, with signals controlled to prioritise emergency vehicles and vehicles looking to enter the hospital

## Night-time Works

### Phase A – King’s Road to West Elloe Avenue Closure (late September to early October)

- Diversion route via West Elloe Avenue / Holbeach Road / A16 / A1157 / A15 / A151 / Winsover Road / Bond Street Court / King’s Road, and vice versa

### Phase B – West Elloe Avenue to Woolram Wygate (early October to mid-October)

- Diversion route via Pinchbeck Road / Spalding Road / Wardentree Lane / A16 / A1157 / A15 / A151 / Winsover Road / Bond Street Court / King’s Road, and vice versa

### Phase C – Woolram Wygate to Fern Drive (late November to early December)

- Diversion route via Pinchbeck Road / Spalding Road / Wardentree Lane / A16 / Holbeach Road / West Elloe Avenue, and vice versa

### Phase D – Fern Drive to Hospital Road (early December to mid-December)

- Diversion route via Spalding Road / Wardentree Lane / A16 / Holbeach Road / West Elloe Avenue, and vice versa

### Phase E – Hospital Road to Enterprise Way (mid-December)

- Diversion route via Spalding Road / Wardentree Lane / A16 / Holbeach Road / West Elloe Avenue, and vice versa
- Advance warning signs will show two weeks in advance when closures are taking place

## Notes

- Carriageway reconstruction
- Monday to Friday, 6pm to 1130pm for noisy operations
- To allow material to cool, the traffic management will often be left on until 530am
- All road resurfacing to be undertaken with closures
- Night-time phases are concurrent with daytime phases

*Please note that all dates are subject to change throughout the project.*