

## Micro-asphalt programme 2020

All works will require footway closures

Area/Parish	Street Name	Duration	Planned Start	Planned Finish	Traffic Management
Bourne	HARRINGTON STREET	9 days	20/05/2020	01/06/2020	Give and Take
Bourne	RECREATION ROAD	9 days	20/05/2020	01/06/2020	Give and Take
Bourne	MANNING ROAD EAST	8 days	21/05/2020	01/06/2020	Give and Take
Bourne	STANTON CLOSE	5 days	26/05/2020	01/06/2020	Give and Take
Bourne	NORTH ROAD(EAST SIDE)	6 days	26/05/2020	02/06/2020	Give and Take
Bourne	CHERRY HOLT ROAD	8 days	26/05/2020	04/06/2020	Give and Take
Bourne	WEST ROAD(SOUTH SIDE)	6 days	29/05/2020	05/06/2020	Give and Take
Bourne	STEPHENSON WAY	10 days	08/06/2020	19/06/2020	Give and Take
Bourne	CHERITON WAY	10 days	08/06/2020	19/06/2020	Give and Take
Bourne	THE SPINDLES	10 days	08/06/2020	19/06/2020	Give and Take
Bourne	LINDEN RISE	10 days	09/06/2020	22/06/2020	Give and Take
Bourne	BRYONY GARDENS	10 days	10/06/2020	23/06/2020	Give and Take
Bourne	THE BRAMBLES	10 days	10/06/2020	23/06/2020	Give and Take
Bourne	BRIAR WALK	10 days	10/06/2020	23/06/2020	Give and Take
Bourne	NORTHFIELDS	10 days	10/06/2020	23/06/2020	Give and Take
Bourne	RANGOON WAY	10 days	11/06/2020	24/06/2020	Give and Take
Bourne	WINGATE WAY	10 days	12/06/2020	25/06/2020	Give and Take
Bourne	MOUNTBATTEN WAY	10 days	15/06/2020	26/06/2020	Give and Take

## Micro-asphalt programme 2020

All works will require footway closures

Bourne	ARAKAM WAY	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	MANDALAY DRIVE	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	ARNHEM WAY	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	PEGASUS GROVE	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	BARKSTON CLOSE	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	LONSDALE GROVE	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	OOSTERBEEK CLOSE	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	ANCASTER ROAD	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	BLACKTHORN WAY	10 days	15/06/2020	26/06/2020	Give and Take
Bourne	MILL DROVE	10 days	17/06/2020	30/06/2020	Give and Take
Bourne	BALDWIN GROVE	10 days	18/06/2020	01/07/2020	Give and Take
Bourne	SOUTHFIELDS(INC.LINKPATH)	10 days	19/06/2020	02/07/2020	Give and Take
Bourne	WESTWOOD DRIVE	10 days	22/06/2020	03/07/2020	Give and Take
Bourne	HARVEY CLOSE	10 days	22/06/2020	03/07/2020	Give and Take
Bourne	OSTLER DRIVE	10 days	22/06/2020	03/07/2020	Give and Take
Bourne	CECIL CLOSE	10 days	22/06/2020	03/07/2020	Give and Take
Bourne	CHURCHILL AVENUE	14 days	22/06/2020	09/07/2020	Give and Take
Bourne	MANOR LANE	14 days	22/06/2020	09/07/2020	Give and Take
Bracebridge Heath	SYCAMORE GROVE	5 days	11/05/2020	15/05/2020	Give & Take
Bracebridge Heath	KING DRIVE	4 days	12/05/2020	15/05/2020	Give & Take

## Micro-asphalt programme 2020

All works will require footway closures

Bracebridge Heath	CARDYKE WAY	4 days	12/05/2020	15/05/2020	Give & Take
Bracebridge Heath	MAREHAM CLOSE	3 days	13/05/2020	15/05/2020	Give & Take
Bracebridge Heath	FOSSE COURT	3 days	13/05/2020	15/05/2020	Give & Take
Bracebridge Heath	PEDDARS COURT	9 days	14/05/2020	26/05/2020	Give & Take
Bracebridge Heath	AKEMAN DRIVE	9 days	14/05/2020	26/05/2020	Give & Take
Bracebridge Heath	SALTERS CLOSE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	ICKNIELD CLOSE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	SEWSTERN CLOSE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	STANE DRIVE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	APPIAN WAY	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	ERMINE COURT	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	HADRIANS ROAD	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	WATLING CLOSE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	OAKDENE AVENUE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	MAPLE CLOSE	8 days	15/05/2020	26/05/2020	Give & Take
Bracebridge Heath	CAISTOR DRIVE	8 days	15/05/2020	26/05/2020	Give and Take
Bracebridge Heath	NORFOLK CRESCENT	8 days	15/05/2020	26/05/2020	Give and Take
Bracebridge Heath	LICHFIELD ROAD	10 days	18/05/2020	29/05/2020	Give and Take
Bracebridge Heath	CARLISLE WAY	10 days	18/05/2020	29/05/2020	Give and Take
Bracebridge Heath	WINCHESTER CLOSE	10 days	18/05/2020	29/05/2020	Give and Take

## Micro-asphalt programme 2020

All works will require footway closures

Bracebridge Heath	CANTERBURY ROAD	10 days	18/05/2020	29/05/2020	Give and Take
Bracebridge Heath	NORWICH DRIVE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	SALISBURY DRIVE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	CHICHESTER ROAD	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	DURHAM CLOSE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	YORK WAY	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	WORCESTER CLOSE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	ROCHESTER CLOSE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	RIPON CLOSE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	WELLS DRIVE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	GLOUCESTER CLOSE	9 days	26/05/2020	05/06/2020	Give and Take
Bracebridge Heath	BATH ROAD	10 days	TBC	TBC	Give and Take
Bracebridge Heath	SOUTHWELL COURT	10 days	TBC	TBC	Give and Take
Bracebridge Heath	WESTMINSTER DRIVE	10 days	TBC	TBC	Give and Take
Fenton	KETTLETHORPE ROAD	10 days	20/04/2020	01/05/2020	Give and Take
Fenton	ADDISON PLACE	10 days	20/04/2020	01/05/2020	Give and Take
Fenton	MALKILN ROAD	10 days	20/04/2020	01/05/2020	Stop & Go
Fenton	A156 LINCOLN ROAD	10 days	20/04/2020	01/05/2020	2-way Signals
Heighington	BELLS MEADOW	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	BACK LANE	9 days	26/05/2020	05/06/2020	Give & Take

## Micro-asphalt programme 2020

All works will require footway closures

Heighington	CLARKE AVENUE	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	ST AUBINS CRESCENT	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	EDWARD BARKER ROAD	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	MARTIN CLOSE	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	GARRATT CLOSE	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	LINTIN CLOSE	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	CHAPEL LANE	9 days	26/05/2020	05/06/2020	Give & Take
Heighington	STATION ROAD	10 days	01/06/2020	12/06/2020	Give & Take
Heighington	CURTIS DRIVE	10 days	01/06/2020	12/06/2020	Give & Take
Heighington	KENYON CLOSE	10 days	01/06/2020	12/06/2020	Give & Take
Heighington	STEVENSONS CLOSE	10 days	01/06/2020	12/06/2020	Give & Take
Martin	JUBILEE CLOSE	10 days	14/05/2020	27/05/2020	Give & Take
Martin	TIMBERLAND ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Martin	POUND ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Martin	MILL LANE	10 days	08/06/2020	19/06/2020	Give & Take
Martin	WYATT CLOSE	10 days	08/06/2020	19/06/2020	Give & Take
Martin	B1191 HIGH STREET	10 days	08/06/2020	19/06/2020	Give & Take
Metheringham	CALVARY COURT	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	SADDLERS CLOSE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	PADDOCK LANE	10 days	08/06/2020	19/06/2020	Give and Take

## Micro-asphalt programme 2020

All works will require footway closures

Metheringham	CHESTNUT CLOSE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	THE CHASE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	BLACKSMITHS COURT	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	HUNTERS DRIVE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	ROSSINGTON CLOSE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	SHIREGATE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	BARLEY CLOSE	10 days	08/06/2020	19/06/2020	Give and Take
Metheringham	HARVEST CLOSE	10 days	08/06/2020	19/06/2020	Give & Take
Metheringham	GRANARY CLOSE	10 days	08/06/2020	19/06/2020	Give & Take
Metheringham	MILLFIELD ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Nettleham & Nettleton	BECKSIDE	9 days	27/04/2020	07/05/2020	Give and Take
Nettleham & Nettleton	CHURCH LANE	9 days	27/04/2020	07/05/2020	Give and Take
Nocton	THE GREEN	10 days	01/05/2020	14/05/2020	Give & Take
Nocton	WELLHEAD LANE	10 days	01/05/2020	14/05/2020	Give & Take
Nocton	B1202 MAIN STREET	10 days	01/05/2020	14/05/2020	Give & Take
Nocton	B1202 POTTERHANWORTH RD	11 days	04/05/2020	18/05/2020	Stop & Go
North Hykeham	MILLMOOR WAY	10 days	20/04/2020	01/05/2020	Give and Take
North Hykeham	SEDGEMOOR CLOSE	10 days	20/04/2020	01/05/2020	Give and Take
North Hykeham	HAWKSMOOR CLOSE	10 days	20/04/2020	01/05/2020	Give and Take

## Micro-asphalt programme 2020

All works will require footway closures

North Hykeham	EXMOOR CLOSE	10 days	20/04/2020	01/05/2020	Give and Take
North Hykeham	HEBDON MOOR WAY	9 days	27/04/2020	07/05/2020	Give and Take
North Hykeham	LADDSMILL CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
North Hykeham	SPENNYMOOR CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
North Hykeham	ALFORD MILL CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
North Hykeham	KEXBY MILL CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
North Hykeham	RIGSMOOR CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
North Hykeham	GRASSMOOR CLOSE	10 days	04/05/2020	15/05/2020	Give and Take
North Hykeham	MILLBROOK CLOSE	10 days	04/05/2020	15/05/2020	Give and Take
North Hykeham	PATELY MOOR CLOSE	10 days	04/05/2020	15/05/2020	Give and Take
North Hykeham	MALVERN CLOSE	10 days	04/05/2020	15/05/2020	Give and Take
North Rauceby	TOM LANE	6 days	02/06/2020	09/06/2020	Stop & Go
North Rauceby	MAIN STREET	10 days	22/06/2020	03/07/2020	Give and Take
North Rauceby	CHURCH LANE	10 days	22/06/2020	03/07/2020	Give and Take
Potterhanworth	B1202 NOCTON ROAD	9 days	27/04/2020	07/05/2020	Give and Take
Potterhanworth	B1202 MAIN ROAD	9 days	27/04/2020	07/05/2020	Give and Take
Potterhanworth	B1202 MOOR LANE	10 days	01/06/2020	12/06/2020	Give and Take
Potterhanworth	FOSTERS GARDENS	10 days	27/07/2020	07/08/2020	Give and Take
Potterhanworth	STATION ROAD	10 days	27/07/2020	07/08/2020	Give and Take
Potterhanworth	CROSS STREET	10 days	27/07/2020	07/08/2020	Give and Take

## Micro-asphalt programme 2020

All works will require footway closures

Potterhanworth	MIDDLE STREET	10 days	27/07/2020	07/08/2020	Give and Take
Potterhanworth	RECTORY CLOSE	10 days	27/07/2020	07/08/2020	Give and Take
Potterhanworth	WOODLANDS CLOSE	10 days	27/07/2020	07/08/2020	Give and Take
Potterhanworth	THE PARK	10 days	27/07/2020	07/08/2020	Give and Take
Saxilby	THE SIDINGS	10 days	20/04/2020	01/05/2020	Give and Take
Saxilby	MANOR ROAD	10 days	20/04/2020	01/05/2020	Give and Take
Saxilby	ROSEHILL CLOSE	10 days	20/04/2020	01/05/2020	Give and Take
Saxilby	ORCHARD LANE	10 days	20/04/2020	01/05/2020	Give and Take
Saxilby	OTTER AVENUE	14 days	20/04/2020	07/05/2020	Give and Take
Saxilby	MEADOW RISE	9 days	27/04/2020	07/05/2020	Give and Take
Saxilby	FOSDYKE GARDENS	9 days	27/04/2020	07/05/2020	Give and Take
Saxilby	ELM CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
Saxilby	WILLOW CLOSE	9 days	27/04/2020	07/05/2020	Give and Take
Saxilby	HIGHFIELD ROAD	10 days	04/05/2020	15/05/2020	Give and Take
Saxilby	SYKES LANE	10 days	04/05/2020	15/05/2020	Give and Take
Saxilby	OAKFIELD	10 days	11/05/2020	22/05/2020	Give and Take
Saxilby	TORKSEY AVENUE	4 days	12/05/2020	15/05/2020	Give and Take
Saxilby	HARDWICK CLOSE	10 days	12/05/2020	25/05/2020	Give and Take
Saxilby	BLANKNEY CLOSE	8 days	13/05/2020	22/05/2020	Give and Take
Saxilby	NORTHFIELDS RISE	10 days	13/05/2020	26/05/2020	Give and Take



## Micro-asphalt programme 2020

All works will require footway closures

Saxilby	BROAD HOLME ROAD	11 days	13/05/2020	27/05/2020	Give and Take
Saxilby	ST BOTOLPHS	7 days	14/05/2020	22/05/2020	Give and Take
Saxilby	QUEENSWAY	7 days	14/05/2020	22/05/2020	Give and Take
Saxilby	THONOCK DRIVE	7 days	14/05/2020	22/05/2020	Give and Take
Saxilby	WOODHALL CRESCENT	7 days	14/05/2020	22/05/2020	Give and Take
Saxilby	ST GEORGES MEWS	7 days	14/05/2020	22/05/2020	Give and Take
Saxilby	ST ANDREWS DRIVE	9 days	14/05/2020	26/05/2020	Give and Take
Saxilby	WARWICK CLOSE	9 days	14/05/2020	26/05/2020	Give and Take
Saxilby	CHURCH ROAD	10 days	14/05/2020	27/05/2020	Give and Take
Saxilby	WESTCROFT DRIVE	9 days	14/05/2020	26/05/2020	Give and Take
Saxilby	KENILWORTH CLOSE	10 days	18/05/2020	29/05/2020	Give and Take
Saxilby	LINGFIELD CLOSE	10 days	18/05/2020	29/05/2020	Give and Take
Saxilby	EASTCROFT	10 days	18/05/2020	29/05/2020	Give and Take
Saxilby	ST BOTOLPHS(CHURCH PATH)	10 days	18/05/2020	29/05/2020	Give and Take
Saxilby	WOODCROFT ROAD	8 days	19/05/2020	28/05/2020	Give and Take
Saxilby	NORTHCROFT	9 days	19/05/2020	29/05/2020	Give and Take
Saxilby	SALISBURY CLOSE	9 days	19/05/2020	29/05/2020	Give and Take
South Rauceby	MAIN STREET	7 days	04/06/2020	12/06/2020	Give & Take
South Rauceby	TOM LANE	7 days	05/06/2020	15/06/2020	Stop & Go

## Micro-asphalt programme 2020

All works will require footway closures

South Rauceby	SOUTHGATE SPINNEYS	10 days	22/06/2020	03/07/2020	Give and Take
South Rauceby	PINFOLD LANE	10 days	22/06/2020	03/07/2020	Give and Take
South Rauceby	CLIFFE VIEW	10 days	22/06/2020	03/07/2020	Give and Take
South Rauceby	BEECH RISE	10 days	22/06/2020	03/07/2020	Give and Take
South Rauceby	CHAPEL CLOSE	10 days	22/06/2020	03/07/2020	Give and Take
Swayfield	HIGH STREET	6 days	02/06/2020	09/06/2020	Give and Take
Swayfield	OVERGATE ROAD	10 days	17/06/2020	30/06/2020	Give and Take
Swayfield	CORBY ROAD	10 days	17/06/2020	30/06/2020	Give and Take
Swayfield	THE CRESCENT	10 days	17/06/2020	30/06/2020	Give and Take
Swayfield	CASTLE BYTHAM LANE	10 days	17/06/2020	30/06/2020	Give and Take
Timberland	BAYFIELDS ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	CHURCH LANE	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	WEST STREET	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	MARTIN ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	FOSTER CLOSE	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	AUCKLAND CRESCENT	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	FEN ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	MAIN STREET	10 days	08/06/2020	19/06/2020	Give & Take
Timberland	STATION ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Torksey	SAND LANE	9 days	27/04/2020	07/05/2020	Give and Take

## Micro-asphalt programme 2020

All works will require footway closures

Torksey	STATION ROAD	9 days	27/04/2020	07/05/2020	Give and Take
Torksey	A156 MAIN ROAD	9 days	27/04/2020	07/05/2020	2-way Signals
Washingborough	SCHOOL LANE	10 days	14/05/2020	27/05/2020	Give & Take
Washingborough	HIGH MEADOWS	10 days	14/05/2020	27/05/2020	Give & Take
Washingborough	TURNBERRY CLOSE	10 days	01/06/2020	12/06/2020	Give & Take
Washingborough	LINDRICK CLOSE	10 days	01/06/2020	12/06/2020	Give & Take
Washingborough	LYTHAM CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	NORWICH CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	WELLS CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	READING CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	MALVERN AVENUE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	BECKETT CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	REPTON CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	PARK CRESCENT	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	JULIA ROAD	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	TROON CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	ROWAN COURT	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	WENTWORTH CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	BIRKDALE CLOSE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	SUNNINGDALE GROVE	10 days	03/06/2020	16/06/2020	Give & Take

## Micro-asphalt programme 2020

All works will require footway closures

Washingborough	GLENEAGLES GROVE	10 days	03/06/2020	16/06/2020	Give & Take
Washingborough	MANOR ROAD	10 days	08/06/2020	19/06/2020	Give & Take
Washingborough	NELSON DRIVE	10 days	08/06/2020	19/06/2020	Give & Take
Washingborough	LEE AVENUE	10 days	08/06/2020	19/06/2020	Give & Take
Washingborough	GERRARD MEWS	10 days	08/06/2020	19/06/2020	Give & Take
Washingborough	JERMYN MEWS	10 days	08/06/2020	19/06/2020	Give & Take
Washingborough	BURTON MEWS	10 days	08/06/2020	19/06/2020	Give & Take